
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:54 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 385 Date: 02-Jan-2014 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 577

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

cool clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly Safety Meeting 0800-0900. Track progress of FWS mechanical piping installation. Misc MEP
paperwork and write diaries. Sign FWS T&M tracking sheets

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

FWS presented the preliminary estimate of the new louver design per the response to RFI 118R02.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

10"DIP installation

The FWS crew, Rick Kiikvee, Joshn Johnson, Naciso Biagi, and superentenent Tom Colombo, spent the
shift laying out the 6", 10", 12" CCSF Mains at the expansion loop at PP 126 to lay out the sole plates for
the PS-22 similars per the direction given in the response to RFI 3485 R01.

The crew used a 2.5 HP generator and small tools in performance of this work.

001 0-MSI-EFA.187

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Diary: Dispute

001
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 385 Date: 02-Jan-2014 Thursday

Bike Path Mechanical
Expansion Loop
In discussions at the WDC and via emails, the Department approved the Contractor's proposal to not
galvanize the CCO 339 pipe supports and hangers. Rather, the material shall be blasted and primed upon
deliverer, then painted per the Contract Special Provisions.

001
0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 0.00 0.00

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00

FOR TOM COLOMBOPlumber/Pipefitter 0.00 0.00

Diary: Dispute

Mechanical Change of Character

In addition to their normal work equipment, the crew used a towed port-a-potty in performance of the day's
work which will be charged via monthly invoice under CCO 187.

The mobilization to and from the bridge will be paid under CCO 187 for this day's shift.

001 0-FWS-ELS.354
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